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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION V

IN THE MATTER OF:

Reilly Tar & Chemical Corporation ADMINISTRATIVE ORDER

Proceeding Under Section 106(a) Docket No. V-W-84-011
of the Comprehensive Environmental
Response, Compensation, and
Liability Act of 1980 [42 U.S.C.
9606(a)]
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Oorder Granting Extension of Time to Submit Design

1. On August 1, 1984, the Administrative Order in
this case was issued to Respondent,

2. Paragraph one (1) of the Order required Respondent
to develop and submit a complete design for a granular activated
carbon water treatment system to the United State§ Environmental
Protection Agency (U.S. EPA) within sixty (60) days of the
effective date of the Administrative Order.

3. On September 11, 1984, Respondent met with U.S.
EPA. During the course of such meeting Respondent offered to
build and operate a granular activated carbon treatment plant
which would nqt-?e iq§ntical to the specifications set forth in
the Administrative Order but which could be equivalent in
performance. This offer was confirmed in writing by Respondent
by a letter dated September 14, 1984.

4, On September 21, 1984, Respondent was advised

by U.S. EPA that, following review of the specific details of
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Respondent's design, Respondent's offer could be acceptable to
the United States, provided that the treatment plant would
achieve the performance criteria set forth in the Record of
Decision (Attachment A of the Administrative Order).

5. On November 9, 1984, Respondent requested an
extension of sixty (60) days for submitting the design for the
treatment system required by the Administrative Order. In
support of such request Respondent stated that:

a. Respondent's contractor will be conducting
accelerated carbon treatment tests which will
take approximately six (6) weeks and

b. Respondent did not receive the technical
response from U.S. EPA needed to begin the
design until October 31, 1984.

6. Based upon representations made by Respondent,
Reilly Tar & Chemical Corporation, an extension of sixty (60)

days for submittal of a design pursuant to the Administrative

Order is appropriate.

ORDER

1. Respondent is hereby granted an additional sixty
(60) days from the date set forth in paragraph one (1) of the
Administrative Order, within which to submit a design for the
granular activated carbon water treatment system to U.S. EPA,
Respondent is; therefore, required to submit such design no

later than January 12, 1985,



It Is So Ordered

>y

Valdas V. Adamkus
Regional Admi 1strator
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